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January 3, 2019 
 
 
Ms. Chelsey Manns 
Manns Consulting, LLC 
 
Town of Mooresville Redevelopment Commission 
4 East Harrison Street 
Mooresville, Indiana 46158 
 
 
Re: Mooresville Shell Building Project Proposal 
 
Dear Ms. Manns, 
 
On behalf of Runnebohm Construction Company, GM Development, and Banning 
Engineering, I am pleased to submit the enclosed proposal for the Mooresville Shell 
Building.   
 
We are extremely excited about the potential for this project and the Pauley Site.  We 
see this as an incredible economic development opportunity for the town, and we very 
much hope to be a part of it. 
 
We appreciate the town’s consideration, and we look forward to discussing this proposal 
with you in detail in the near future.  If you have any questions, please do not hesitate to 
contact me at 317.508.0740. 
 
 
Sincerely, 
 
 
 
Christopher M. King, P.E., LEED-AP 
Executive Vice President 
Runnebohm Construction Company, Inc. 
cking@runnebohm.com  
317.508.0740 
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PROJECT TEAM 
 

 
Our project team for the Mooresville Shell Building consists of GM Development, Banning Engineering, 
and Runnebohm Construction Company, with each company serving in the following capacities: 
 
 

GM Development will provide complete financing and 
development services for the Mooresville Shell Building.  GM 
Development has pioneered the B-O-T delivery model and its sole 
focus is developing and financing municipal projects. 
 
 
Banning Engineering will provide Civil Design for the shell building 
and if requested Master Planning Services for the Pauley Site.  
Banning has a deep understanding of the Pauley Site and a long 
history of working with, and in, the town of Mooresville. 
 
 
Runnebohm Construction will serve as the design/build general 
contractor for the Mooresville Shell Building.  Runnebohm has been 
partnering with communities to deliver and market shell building 
projects for over 20 years. 

 
   
Our project team has more experience in delivering turn-key shell buildings and leveraging their 
economic development opportunities than anyone else.  Our focus for developing these projects is 
always “big picture” with complete attention on the community’s goals and economic development 
needs. 
 
We seek to provide a complete solution that goes beyond the building to leverage community assets 
and create opportunities for multiple project successes.  In developing our projects, we work diligently 
to provide the community with the lowest cost financing options, the most efficient and intentionally 
designed buildings, infrastructure that enhances the development opportunity of adjacent land, and 
a complete partner in marketing the building and the community.   
 
 
RELEVANT CAPABILITIES 
 

 
We have developed the following core capabilities that will allow us to provide the best possible 
project experience for the town of Mooresville: 
 
Project Financing: 
 
Our team has more experience in delivering projects using the Build-Operate-Transfer (BOT) delivery 
method than anyone else.  Our experience has allowed us to refine agreement documents that have 
been used in multiple transactions, helping to keep legal fees and issuance costs for financing 
extremely low.  We have developed relationships with banks throughout the state, including banks 
with locations in Mooresville, so we can provide communities with the best possible terms on each 
project. 
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Our financing seeks to place the community in complete control of the building throughout the 
project in the following ways: 
 

 The community has final authority over our building design and budget, and once approved, 
we provide a complete budget guarantee.  There will be no change orders to the town.  We 
assume 100% of the construction risk. 

 The town will retain ownership of the property throughout construction.  No land lease or land 
sale to us is required to complete the project.     

 Our financing places no mortgage or other lien on the property at any time.   
 There will be no prepayment penalty and no debt service reserve requirement. 
 The town will have full control of all building negotiations and pricing with prospects and will 

retain all revenues received from the project.   
 100% of all unused construction contingency will be returned to the town.   

 
We anticipate being able to close on financing as soon as a design and budget are approved and a 
resolution to approve the project financing is adopted. 
 
Site Master Planning: 
 
With all shell building projects we look to leverage the community’s investment in a building with 
additional opportunities for growth and development.  Often, we find that in developing these 
buildings and their associated infrastructure, it is possible to create significant value in adjacent land 
for future growth. 
 
We believe a shell building can leverage great development opportunities with the Pauley Site.  We 
have had numerous conversations with the town and economic development on how best to 
develop this site.  The east site of the drainage way, along State Road 67, is a prime location to site a 
Shell Building and for the community to offer high-visibility, master planned lots ranging from 5 to 15 
acres.  The west side offers an exceptional opportunity to offer a large parcel for a single user or 
subdivision for several large users.  We will work closely with the town and its economic development 
partners to ensure that flexibility for development is maintained, with the smart and intentional 
placement of infrastructure to maximize use and value for the community.   
 
We understand that determinations need to be made on how best to provide adequate sanitary 
sewer and water to the project and this site.  It is our intent to be active in these discussions to help 
determine the best possible solution.  If desired, we have the ability to finance, design, and build any 
new infrastructure that could be necessary to support the Pauley Site as part of this project. 
 
Shell Building Design 
 
We have refined our Shell Building design process over the past 20 years.  We understand that no two 
projects are exactly alike, and that our approach must keep the community’s goals clearly in focus.   
 
Our designs have sought to maximize flexibility for the use, buildout, and expansion of the building for 
prospects.  It is our goal to create value for prospects by significantly shortening their time to operation 
of the facility and reducing development risk by having all infrastructure fully vetted and in place to 
support their growth. 
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Our design is a collaborative process with the community.  We want to clearly understand the types of 
prospects the town wishes to attract and work to create a structure that meets those needs.  Through 
this process we want to make sure that the decisions that are made for layout, material selections, 
aesthetics, and building configuration supports the overall goals for development and the type of 
industry the community would like to attract. 
 
Throughout our process, the town will retain complete control and have final authority over all project 
design. 
 
Shell Building Construction and Project Oversite 
 
Our team has been building industrial buildings throughout Indiana for over 50 years.  We have 
seasoned project managers, site superintendents, and field crews with the demonstrated ability to 
deliver this project with exceptional quality and safety. 
 
Unlike many other general contractors, we supply, erect, side, and roof our buildings with our own 
crews.  This allows us to provide exceptional construction quality and complete control of the project 
schedule by minimizing the potential for weather impacts and delays.  In every shell building project, 
we seek to include as many capable, local subcontractors as possible to maximize community 
impact. 
 
Safety is a core component of every project we complete. Our current Experience Modification 
Rate(EMR) is 0.65.  As a measure of safety risk, this is significantly below the industry standard measure 
of 1.0, indicating our exceptional safety performance.  Our project superintendents are constantly 
reviewing and enforcing site safety, and we provide weekly “Tool-Box Talks” to review safety best 
practices with those on site. 
 
Communication is key to delivering each of our projects.  We agree to hold regular progress meetings, 
keep the town fully informed on the project, and maintain all necessary quality control reports.  
Additionally, we will attend each redevelopment commission meeting through the process to provide 
updates on progress. 
 
Economic Development Assistance and Marketing Partnership 
 
Our team understands the importance of working closely with the town and the Morgan County 
Economic Development Corporation to market the building and community from the inception of this 
project until the building is sold.  We see ourselves as true partners with the community and economic 
development.  We intend to work with our local partners to begin marketing the building and the 
larger Pauley Site immediately upon selection to move forward.  Together, we will establish a 
marketing plan to most effectively promote the shell building and land opportunities in Mooresville. 
 
Our team has the in-house capabilities to create concept site plans, building floor plans, buildout 
budgets, schedules, and building renderings tailored to each specific request from site locators, the 
state, or companies that may be interested in the building.  We never charge for this work, and we 
can typically turn this information around within one to two days to meet the needs of the prospect.  
Additionally, we will provide representation for the building on all site visits to answer questions and 
provide technical information on the building. 
 
 
The following pages provide additional information on our team members. 
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GM Development Companies 
 
 

Company Overview:             GM Development Companies is uniquely qualified to provide financing 
and development services for this project.   To our knowledge, we are 
the only development company in Indiana whose sole focus is 
developing, financing, and constructing municipal projects.  
Additionally, our proprietary financing model has been refined over 
many years and projects and has been reviewed by multiple law firms.   
Our financing model (detailed later) is capable of meeting all 
requirements stated in the RFP. 
 
Our projects have included some of the most unique, complex, and risky 
types of public projects, including projects that have required 24-month 
permitting processes from all levels of government (including the 
Federal Government), simultaneous projects requiring precise schedule 
sequencing, and fully guaranteed budgets with a myriad of unknown 
risks.  Despite these challenges, every project has been completed on 
time and within budget, and our clients have not received a change 
order in our entire company history. 

 
Legal Name:   GM Development Companies LLC 

 
Legal Status: LLC 

 
Date of Organization: March 12, 2013 
 
EIN: 46-2249483 

 
Address: 8651 N 175 E., Springport, IN  47386 

 
Officer: Gregory W. Martz, Sole Member 

 8561 N 175 E., Springport, IN  47386 
 317-417-5094 
 greg@gm-development.com 
 

Biographical Summary: Attached 
 

Role/Responsibilities: A. Financial Partner:  Provide project financing, including managing all 
financial and legal aspects of the project. 

  
B. Co-developer:  In partnership with Runnebohm, oversee, manage, 
and execute all development responsibilities through project 
completion. 

 
Legal Claims: None. 
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Qualifications and Experience 
 

Overview of Organization: GM Development Companies’ sole focus is to develop public projects.   
The financing/development model that we are proposing has been 
successfully utilized on approximately fifty municipal projects throughout 
Indiana in the last five years.  Every project has been completed on time 
and within budget.   

    
Statistics:  Public projects financed/developed in the last five years: 49 

Percent of Projects Located in Indiana:   100% 
Percent Completed on time and within budget:   100% 
Total Cumulative Change Orders:    0 
Total Project Value:      $161,632,744 
Average Project Size:     $3,298,627 
Range of Size:      $400k-$17M 
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Runnebohm Construction Company  
 

Company Profile:             Runnebohm Construction Company, Inc., has provided clients in 
Indiana, Illinois, Ohio, and Kentucky with high-quality development, 
project management and construction services since 1968.  Our 
company focuses on understanding the needs of our clients and 
exceeding their expectations. 
 
Runnebohm Construction is an industry expert in developing and 
implementing solutions to meet its client’s needs.  The company has 
adopted a “Solutions. Not Surprises.” philosophy to describe the value 
engineering process that takes place during the planning phases and 
throughout construction of each project.   All Runnebohm Construction 
Employees are dedicated to delivering a quality product, on-time, and 
within budget.   
 
Runnebohm Construction is headquartered in Shelbyville, Indiana.  The 
company is a member of the U.S. Green Building Council, Associated 
Builders & Contractors (ABC), and the Metal Building Contractors & 
Erectors Association.  Through ABC, Runnebohm Construction has been 
named an “Accredited Quality Contractor” for its demonstrated 
commitment in worker safety, benefits, training, and community 
involvement. 

 
 
Office Location:             Runnebohm Construction Company, Inc.  

144 East Rampart Street 
Shelbyville, Indiana 46176 
Phone: (317) 631-1955 
Fax: (317) 536-0015 
www.runnebohm.com 

 
 
Runnebohm Construction Contact Information: 

 

Christopher M. King, P.E., LEED-AP  
Principal, Executive Vice President 
Phone: (317) 631-1955 
Mobile: (317) 508-0740 
Email: cking@runnebohm.com 
 
Mike Runnebohm 
President, CEO 
Phone: (317) 631-1955 
Mobile: (317) 491-2908 
Email: miker@runnebohm.com 
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Construction Services:         Runnebohm Construction specializes in providing the following services: 
 Design/Build Construction Services 
 Complete Architectural & Engineering Plans 
 Site Selection  
 Building Code Research 
 Cost Analysis 
 Firm Project Estimates 
 Turnkey Construction 

 

The scope of projects completed by Runnebohm Construction is broad-
ranging and includes the following areas: 
 Large Scale Industrial  
 Commercial 
 Retail 
 Manufacturing 
 Distribution  
 Hospitals, Laboratories, & Doctor Offices 
 Religious/Ecclesiastic  
 Educational  
 Airports 
 Parks & Recreation 

 

In addition, the company’s skilled field crews have the ability to self 
perform the following construction services: 
 Earthwork 
 Concrete 
 General Fabrication 
 Steel Erection 
 Insulation 
 Sheet Metal 
 Roofing 

 
 

Safety Commitment:         Runnebohm Construction is committed to providing a safe work 
environment and project site for all employees and subcontractors. We 
have developed a proven safety control program accompanied by a 
written Safety & Health Policy Manual, which includes guidelines set 
forth by OSHA’s Safety and Health Standards. 

 

A Safety Committee oversees all Safety & Training Programs for the 
company and consist of both field and key office personnel.  A weekly 
safety meeting and quarterly training sessions are held to update and 
train all field personnel on any safety issues. 
 



BANNING ENGINEERING PC
Banning Engineering is an award-winning, 
multi-dimensional civil engineering and surveying firm 
that offers a wide variety of services including site 
engineering, hydraulics & hydrology and land surveying. 

Founded by Jeff Banning in 1994, Jeff’s vision was to 
create a company that would represent his values, 
character and passion. Over the last 20 years, Banning 
Engineering has matured and grown into an 
organization of skilled individuals who have a similar 
vision and dedication. Our team of professional 
engineers and surveyors is committed to making ‘Your 
Project Our Priority’.  

WHY BANNING ENGINEERING?

The quality which truly sets us apart is our people.  
Banning Engineering’s reputation has been built upon 
the integrity of our staff and our proven history of 
managing, completing and delivering projects within budget and 
on time. Jeff’s team is equipped to consult and lead projects with 
experience, knowledge and understanding. Our management team 
members bring with them on average over 30 years of experience 
and the average tenure of our engineers on staff is over 10 years.

Banning Engineering always maintains the highest professional 
standards as we continually reinvest in our staff, in our 
technology, and in our community. With clients ranging from 
cities, towns and counties to electric utilities to private developers, 
Banning Engineering provides a wide variety of services and takes 
pride in understanding and meeting the unique needs of each 
project. 

Get to know us. We look forward to working with you from one 
project to the next. Experience how your project is our priority.

Banning Engineering PC
853 Columbia Road, Suite 101

Plainfield, Indiana 46168
(317) 707-3700

www.banningengineering.com

M A R K E T S

S i t e  P l a n n i n g  &  D e s i g n

H y d r a u l i c s  &  H y d r o l o g y

E c o n o m i c  D e v e l o p m e n t

L a n d  S u r v e y i n g 

P e r m i t t i n g

D a m s  &  L e v e e s

P a r k s  &  R e c r e a t i o n

D r i n k i n g  W a t e r  &  W a s t e w a t e r 

L o c a l  S t r e e t s  &  H i g h w a y s

C o n s t r u c t i o n  S e r v i c e s

Over 20 Years of Making Your Project Our Priority
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EDUCATION 
 
Ball State University 
Muncie, Indiana 
Bachelor of Science, Finance 
Bachelor of Science, Economics 
 

 
AFFILIATIONS 
 
National Association of Industrial and 
Office Properties (Board of Directors/Past 
President) 
 
East 10th Street Civic Association (Board 
of Directors/Secretary) 
 
FOGP (Board of Directors) 
 
Continuum of Care of Greater 
Indianapolis 
 
Corporation for Supportive Housing 
(Advisory Board) 
 
Indy Rezone Neighborhood Initiative 
(Advisory Committee) 
 
 
 
 
 
 
 
 

 
Greg W. Martz 
Managing Partner, GM Development Companies 
 

Greg Martz is Managing Partner at GM Development 
Companies, an Indiana-based real estate development 
and investment company.  GM Development specializes in 
Public-Private Partnerships and financing structures that 
deliver projects with an economic development or critical-
use purpose for city, town, county, or state government.   
  
Mr. Martz was valedictorian of his high school class and 
graduated summa cum laude from Ball State University, 
where he finished at the top of his class in both Finance 
and Economics.  He was named the most outstanding 
senior finance student by the BSU Finance Department in 
conjunction with Financial Executives International.  He 
was also honored by the BSU Economics Department as 
the most outstanding senior Economics student and was 
presented with the Wall Street Journal Student 
Achievement Award.   
 
In 2008, Mr. Martz was recognized by Governor Mitch 
Daniels and the Humanities Council for his achievements 
in cultural and community engagement as a recipient of 
the Governor’s Award for Tomorrow’s Leaders.  In 2011, 
he was presented with the Developing Leaders Award by 
the National Association of Industrial and Office 
Properties, which recognizes the top fifteen real estate 
professionals in the United States under the age of 35 for 
demonstrating outstanding professional accomplishments 
in the commercial real estate industry.  He has served as 
a guest speaker and judge for the IUPUI Construction 
Management Department on multiple occasions. 
   
Project Experience  
Franklin Shell Building II 
Franklin, Indiana 
Batesville Shell Building and Industrial Park 
Batesville, Indiana 
West Lafayette Shell Building #1 (Indiana Manufacturing 
Institute) 
West Lafayette, Indiana 
West Lafayette Shell Building #2 (Purdue Technology Center-
Aerospace) and Aerospace Park infrastructure 
West Lafayette, Indiana 
Miami County Shell Building 
Bunker Hill, Indiana 

City of Austin Redevelopment Commission 

City of New Albany Redevelopment Commission 

City of Hammond Redevelopment Commission 

City of Alexandria Redevelopment Commission 

City of Hebron Redevelopment Commission 

City of Sullivan Redevelopment Commission 

City of Hammond Redevelopment Commission 
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EDUCATION 
 
Rose-Hulman Institute of Technology 
Terre Haute, Indiana 
Bachelor of Science, Civil Engineering 
 
DESIGNATIONS 
 
Professional Engineer 
 
Leadership in Energy and 
Environmental Design (LEED®) 
Accredited Professional 
 
AFFILIATIONS 
 
Shelby County Chamber of Commerce 
Past-President  
 
Shelby County Development Corp. 
Board Member, Past-President 
 
Mainstreet Shelbyville 
Past Member and Past-President 
 
Shelby County United Fund 
2009 Drive Chair 
 
Shelby County Plan Commission 
Past Member and Past President 
 
 
 
 
 
 
 

 
Christopher M. King, PE, LEED® AP 
Principal, Executive Vice President 
 
Length of Service with Runnebohm Construction: 11 years 
 
As Executive Vice President of Runnebohm Construction, Chris 
oversees client relationships, business development and 
coordinates the company’s development projects. 
 
Chris regularly assists clients in planning, permitting and 
coordinating with state and local officials for securing project 
permits and incentives. 
 
As a professional engineer, Chris has significant experience in 
the planning, design, and development of infrastructure and 
master-planning for industrial parks.  He has personally 
coordinated shovel ready certification through the Indiana 
Department of Economic Development for multiple 
communities.  
 
In his role as project coordinator, Chris will provide direct input 
into project design and planning for future expansion of the 
building.  Chris will coordinate all requests for information for the 
building in conjunction with economic development staff and 
provide supporting documents and information customized for 
each building prospect.  He will work closely with economic 
development staff and the town to develop and execute a 
strategic marketing plan for the building. 
 
Project Experience  
 
Franklin Shell Building II 
Franklin, Indiana 
Franklin Shell Building (HETSCO) 
Franklin, Indiana 
Henry County Shell Building 
New Castle, Indiana 
Batesville Shell Building 
Batesville, Indiana 
Knauf Corporate Headquarters - LEED® Certified Gold 
Shelbyville, Indiana 
Pleasant View Commerce Park 
Shelby County, Indiana 
1200 Enterprise Industrial Park 
Shelbyville, Indiana 
Versailles Business Park 
Versailles, Indiana 
Milan Industrial Park 
Milan, Indiana 
LaGrange County Industrial Park 
Howe, Indiana 
Global Commerce Park 
Connersville, Indiana 
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EDUCATION 
 
Purdue University, Indianapolis  
Civil Engineering Technology 
 
National University, San Diego 
Business 
 
AFFILIATIONS 
 
Salvation Army, Shelbyville  
Board of Directors 
 
Shelby County Historical Society  
Board of Directors 
 
Indiana Metal Building Association 
President 
 
American Buildings Company 
Advisory Board 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MICHAEL J. RUNNEBOHM 
President  
Chief Project Manager/Estimator 
 
Length of Service with Runnebohm Construction: 35 years 
 
As Chief Operating Officer of Runnebohm Construction, Mike 
oversees all day-to-day operations of the corporation and 
serves as the company’s Chief Project Manager and Estimator. 
 
With over 35 years of experience with Runnebohm 
Construction, Mike has completed hundreds of successful 
projects for satisfied customers.  Mike’s project management 
style embodies our company philosophy “Solutions. Not 
Surprises.”, as he is an expert at identifying and implementing 
value engineered solutions throughout all phases of 
construction and development projects.  
 
  
Project Experience  
 
Franklin Shell Building II 
Franklin, Indiana 
Franklin Shell Building I (HETSCO) 
Franklin, Indiana 
Henry County Shell Building 
New Castle, Indiana 
Batesville Shell Building 
Batesville, Indiana 
BRDC Shell Building I, II, III, IV 
Shelbyville, Indiana 
Miami County Shell Building 
Grissom Aeroplex, Bunker Hill, Indiana 
Knauf Corporate Headquarters - LEED® Certified Gold 
Shelbyville, Indiana 
ReNovo Orthopaedics Center 
Shelbyville, Indiana 
VITESSE Corporate Offices and Hangar 
Greenfield, Indiana 
AISIN Distribution Center 
Franklin, Indiana 
AISIN Chemical of Indiana 
Crothersville, Indiana 
Indiana Automotive Fasteners 
Greenfield, Indiana 
TS Tech of Indiana 
New Castle, Indiana 
Honda Credit Union 
Greensburg, Indiana 
Belletech of Indiana 
Versailles Indiana 
MidWest Logistics 
New Castle, Indiana 
Ryobi Die Casting (USA) 
Shelbyville, Indiana 
 



Banning Engineering PC 
853 Columbia Road, Suite 101 

Plainfield, Indiana 46168
www.banningengineering.com

JEFFREY A. BANNING, PE
President 

INDUSTRY EXPERIENCE
33 Years 

EDUCATION
B.S., Civil Engineering—University of Evansville   
Evansville, Indiana 

REGISTRATION
Professional Engineer—Indiana, Kentucky, Ohio 

PROFESSIONAL EXPERIENCE
As Founder and President, Mr. Banning is responsible for the leadership 
and guidance of team members, business development, client 
development and project management. His responsibilities also include contract 
preparation to project close-out and overseeing the financial and business operations. 

PROFESSIONAL AND CIVIC INVOLVEMENT
Board of Directors:

• Indiana Economic Development Association (IEDA), Past Secretary 
• Hendricks County Economic Development Partnership (HCEDP)
• Citizens Bank
• Parks Foundation of Hendricks County, President

Member:
• Indiana Association of County Commissioners (IACC)
• Plainfield Chamber of Commerce (Past President) 
• Avon Chamber of Commerce
• Builders Association of Greater Indianapolis
• Plainfield Christian Church
• Johnson County EDC
• Knox County EDC
• Morgan County EDC



RYAN R. LINDLEY
Director of Development 

INDUSTRY EXPERIENCE
27 Years 

EDUCATION
A.S., Architectural Technology—Purdue University
West Lafayette, Indiana
B.S., Construction Technology—Purdue University
West Lafayette, Indiana 

PROFESSIONAL EXPERIENCE
As Director of Development, Mr. Lindley is responsible for technical 
personnel, design and drafting of commercial subdivisions, commercial 
site plans, and utility plans. He has 18 years of experience involving 
layout and technical design. Mr. Lindley is involved in the management phase of 
commercial and industrial projects and has the communication skills necessary 
to see a successful project through to completion.

PROJECT EXPERIENCE
• Indianapolis, Indiana Temple

 Carmel, Indiana
• Greenwood Aquatic Center

 Greenwood, Indiana
• Cumberland Trace Assisted Living

 Plainfield, Indiana
• GreenParke II & III Spec Warehouses

 Plainfield, Indiana
• Plainfield Fire Headquarters & Station 122 

 Plainfield, Indiana
• Double Creek Flats Apartments

 Plainfield, Indiana
• Spring Mill Station SEC

 Westfield, Indiana
• Rolls Royce SAT Expansion

 Indianapolis, Indiana

PROFESSIONAL AND CIVIC INVOLVEMENT
Tri-West Swim Club Coach & Board Member
Indiana Parks & Recreation Association

Banning Engineering PC 
853 Columbia Road, Suite 101 

Plainfield, Indiana 46168
www.banningengineering.com
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PROJECT PROPOSAL 
 

We propose a 75,000-SF shell building with an architectural entry feature with glass, four loading docks 
and a grade level drive-in door at the corner of Merriman Road and State Road 67.  The building will 
have a 32’ clear height and will be constructed without a floor to allow for customization for a future 
tenant.  Skylights will be included to add additional daylight within the building.  Minimal lighting will 
be provided for showing the building and a fan and louver will be included to maintain air circulation 
within the building. 
 
From a site perspective we propose to provide a new entry road off of Merriman Road, a drive to the 
shell building, an approach to the dock area, and a small section of parking near the front entrance 
of the building to allow the building to be shown to prospects.  Actual parking will be designed and 
installed to meet the exact specifications of a future tenant. 
 
PROJECT SPECIFICATIONS 
 

The following outlines our proposed project specifications: 
 

Division 1: General Conditions 
1. Architectural, structural and civil design. 
2. State design release. 
3. All local permits, tap fees and bond by others. 
4. 7% Indiana sales tax on material is included.  
5. Utility fees by others 
6. Soil compaction testing and concrete testing included. 
7. Owner shall pay for permanently and temporary metered utilities needed for the 

construction of the site. 
8. Cleanup. 
9. Project supervision. 

 

Division 2: Site & Pavement 
1. Erosion control.  
2. Storm and drainage system for improved areas. 
3. Excavation and site grading. 
4. Concrete dock approach. 
5. Stoops and access sidewalk, 
6. Entrance and minimal parking binder pavement.  Final surface and striping will be added 

upon completion future buildout project to provide a completely new surface to future 
building occupant.   

7. 250’ of entry road to site. 
8. Allowance for seeding of disturbed areas and minimal landscaping  

 

Division 3: Concrete 
1. Precast panel width shall be 12’ –0" and be installed on east and south sides of the 

building. 
2. Caulking included in precast joints on both sides. 
3. Concrete foundations. 
4. Dock height headwall for a four (4) bay truck dock. 

 

Division 5: Pre-engineered Metal Building 
1. Framing System:  250’ x 300’ 

 A single slope building to the west.  One endwall shall be expandable.  Bay spacing 
to be 3 @ 83’-4” in the east west direction and 10 @ 30’ -0” north to south. 
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2. Roof slope, ¼” in 12”. 
3. Building Height 

 The eave height of the building shall be 35’ -6”.  (32’ -0” clear). 
4. Design loads: 

 Live load – 20 PSF. 
 Collateral load – 10 PSF. 

5. Roof Assembly: 
 Roof Panel:  24 gauge “Galvalume” Standing Seam 360 panels, 50,000 PSI minimum 

yield strength. 
 Fasteners:  Connection of panels to purlins shall be made with sliding clips to provide 

for thermal movement of the roof panels.  Exposed fasteners shall have noncorrosive 
heads. 

6. Sidewall Assembly: 
 Sidewall panel:  26 gauge.   
 Exterior finish:  Panels shall have a factory applied “Premium 70 Plus” finish.    
 Corners and miscellaneous flashings shall be color matched to the panel. 
 The “Premium 70 Plus” finish is warranted for twenty years. 
 Fasteners shall be color matched to the panel. 

7. Gutters and trims shall be provided as required for a complete project. 
8. Insulation: 

 Roof:  6” thick, (R-19) .6# density fiberglass with a white metalized polypropylene 
facing. 

 Wall:  4” thick, (R-13) .6# density fiberglass with a white metalized polypropylene 
facing. 

 

Division 8: Doors & Windows 
1. Two (2) exterior pass doors shall be hollow metal frames and leafs. 
2. The overhead doors shall be four (4) 9’ x 10’ manually operated and one (1) 12’  x 14’ 

with electric operator. 
3. Glazing for windows and curtain wall with one (1) entrance door pair included. 

 

Division 9: Finishes 
1. Painting includes: 

 Exterior precast 3 color elastomeric coating. 
 Four (4) overhead door frames. 
 Two (2) hollow metal doors. 
 No structural steel or interior precast included. 

 

Division 15: Ventilation 
1. One (1) ventilation fan with louver.  

 

Division 16:  Electrical 
1. 200 amp panel for temporary service. 
2. Minimal lighting to show the facility. 
3. Hookup for ventilation equipment. 

 
 

The following items are excluded from our budget at this time: 
1. Site utilities, final landscaping, curbing 
2. Land purchase or associated legal costs 
3. Soils or pollutants remediation 
4. Interior walls, buildout, fire sprinklers, heating or cooling 
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CONCEPT DRAWINGS 
 

On the following pages we have provided a building and site concept for illustrative purposes.  It is our 
intent to work with the redevelopment commission to refine these concepts.  
 
Our site drawings show our proposed location for the shell building at the corner of Merriman Road 
and State Road 67.  With the configuration we are proposing the building could be expanded to 
225,000-SF or more if desired by a tenant.   
 
We have sited the building to leverage the development of other potential building sites on the 
Pauley Site.  These potential sites are shown for illustrative purposes to show how the site could 
develop, or how lots could be offered to potential prospects.  It would be our suggestion to parcel out 
lots as they are sold and consider master planning drainage to maintain as much flexibility for the 
overall development of the site.  If the town moves forward with master planning, additional detail 
could be developed to help refine the overall site concept. 
 
We developed the enclosed rendering with the proposed building siting in mind.  We have provided 
an architectural feature entry corner and articulated the height and color of precast panels to 
provide additional detail to the building.  We are open to making changes to this concept to meet 
the town’s building aesthetic goals. 
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PROJECT SCHEDULE 
 

We have provided a representative project schedule on the following page for shell building 
financing, design, and construction.   
 
Given our understanding of the project, it would be possible to develop a schematic design and 
complete project budget for review by the commission in mid-January.  We anticipate receiving bank 
terms and approvals for review by the commission during the first week of February.  It would be 
possible to close on financing immediately following the February 7th redevelopment commission 
meeting, assuming all items are in order and a resolution approving the financing is adopted. 
 
We would anticipate approximately three months for complete design and permitting for this project 
with five to six months for construction.  Given the timing of the project, we have an opportunity to 
take full advantage of the spring, summer and fall construction season, minimizing potential delays to 
the project due to cold or wet conditions typical of winter construction. 
 
If desired, Site Master Planning can occur concurrently to shell building design and permitting. 
 
Please note, this schedule can be easily modified to meet the needs of the redevelopment 
commission.  It is our intent to be flexible and work with the town to develop the project schedule that 
meets its overall goals and needs. 
 
 



ID Task Name Duration Start Finish
1 Schematic Design/Finalize Budget 10 days Mon 1/7/19 Fri 1/18/19

2 Bank Approvals/Review Financing 14 days Mon 1/21/19 Thu 2/7/19

3 RDC Adopts Resolution 1 day Thu 2/7/19 Thu 2/7/19

4 Close on Financing 0 days Mon 2/11/19 Mon 2/11/19

5 Site Master Planning (Optional) 80 days Mon 2/11/19 Fri 5/31/19

6 SHELL BUILDING DESIGN AND CONSTRUCTION 218 days Mon 2/11/19 Wed 12/11/19

7 Complete Design & Permitting 60 days Mon 2/11/19 Fri 5/3/19

8 Order Steel 70 days Wed 3/13/19 Tue 6/18/19

9 Excavation and Drainage 30 days Thu 5/16/19 Wed 6/26/19

10 Foundations 30 days Thu 6/27/19 Wed 8/7/19

11 Precast Panels 10 days Thu 8/8/19 Wed 8/21/19

12 Steel Erection 25 days Thu 8/22/19 Wed 9/25/19

13 Roofing 15 days Thu 9/26/19 Wed 10/16/19

14 Metal Siding 25 days Thu 10/17/19 Wed 11/20/19

15 Glazing 10 days Thu 11/28/19 Wed 12/11/19

16 Site Concrete 15 days Mon 9/30/19 Fri 10/18/19

17 Asphalt Paving 5 days Mon 10/21/19 Fri 10/25/19

18 Landscaping 7 days Mon 10/28/19 Tue 11/5/19

19 Building Completion 0 days Wed 12/11/19 Wed 12/11/19

Schematic Design/Finalize Budget
Bank Approvals/Review Financing
RDC Adopts Resolution

Close on Financing
Site Master Planning (Optional)

Complete Design & Permitting
Order Steel

Excavation and Drainage
Foundations

Precast Panels
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Building Completion

January Februar March 2 April 201 May 201 June 201 July 2019 August 2 Septem October Novemb Decemb January Februar

Task
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Progress
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Summary

Project Summary

External Tasks

External Milestone

Deadline

MOORESVILLE SHELL BUILDING
PROJECT SCHEDULE

Page 1
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RECOMMENDED PROJECT BUDGET 
Based on the project specifications outlined in this proposal, we recommend a project budget of 
$3,400,000 to $3,600,000 to finance, design and construct the proposed shell building. 
 
This recommendation is based on the best available information and assumes reasonable soil 
conditions and site construction costs.  With additional input on design from the town, a firm 
budget can be determined. 
 
This budget is inclusive of all financing costs, project design, construction, and management costs 
to deliver a completed shell building to the Mooresville Redevelopment Commission.  It does not 
include offsite utility improvements or extensions to the site.  It assumes design and construction 
specific to the building, building site, and stub road.  If desired by the commission, master planning 
can be added to this project budget.  
 
ESTIMATED PAYMENTS 
For the purpose of developing this proposal, we have assumed financing terms and provided 
estimated interest only payments and principal and interest payments.  Based on an assumed 
interest rate of 4.75%, we estimate payments as follows: 
 

 Project Budget: 

   $3,400,000  $3,600,000 

Interest Only Payments (Annual):  $159,300  $168,650 

Principal and Interest Payments 
(Annual):  $263,700  $279,200 

 
Please note that these estimates are based on market rates as of December, 2018, and assume the 
credit facility will be considered taxable for Bank/IRS purposes.  We have flexibility to provide other 
payment terms, including fixing the borrowing rate for an extended period.  Once the overall goals 
for financing the project are established by the Redevelopment Commission, we will work to 
provide the most favorable terms to finance the project.   
 
We have absolutely no upcharge or profit above the bank payment.  Upon completion of 
construction and transfer of the improvements to the government entity, the government entity will 
be responsible for all operational and maintenance costs related to the building. 
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PROJECT APPROACH 
 

We view this project to be a collaborative partnership between the Town of Mooresville and our 
project team.  Our team will be responsible for coordinating and managing all aspects of the 
financing, design process, development, and construction and ensuring that the Town’s project 
goals are met or exceeded through close coordination of the project scope, budget, and 
schedule.   

 

The following sections outline our anticipated project approach. 
 

FINANCING APPROACH 
 

Overview 
 

GM Development will provide full project financing for the project.  The proposed financing 
method is a BOT Agreement by which the Redevelopment Commission will pledge TIF revenues to 
support the payments of the credit facility.  An overview of approximate payments is available in 
the Budget Recommendation section of this document, subject to the town’s approval of the final 
project scope and budget.  Please note the following advantages to this financing: 
 

 We will have no profit or markup of any kind on the payments 
 No prepayment penalty (meaning the credit facility can be retired immediately upon sale of 

the building without any penalty) 
 Very low issuance costs (less than $25,000) 
 There will be no mortgage or bank lien on the project 
 The Redevelopment Commission will keep 100% of the profits from the sale of the building 
 This financing method has been used by numerous other cities/counties/redevelopment 

commissions throughout Indiana 
 

BOT Agreement Narrative 
 
The BOT Agreement is a development contract between the Town and Developer whereby the 
Developer constructs the Project and transfers the completed Project to the Town.  The Contract will 
be compliant with IC 5-23 and the conditions stated in the RFP.  Under this Contract, we are 
responsible for delivering the Project for a guaranteed price and a fixed schedule.   The financing 
does not encumber the land or building (i.e. – no mortgage), which allows the improvements to be 
conveyed to the Town immediately upon construction completion. 
 
Funding Sources 
 
The Project will be 100% financed through our bank.  The financing will be secured by a pledge of TIF 
revenues from the Town sufficient to make the payment.   
 
Return 
 
We will make a 0% return on the payments.  The Town’s payments will mirror the terms of our 
underlying loan payment (i.e. - There will be no markup at all).  Our only profit center is on the 
construction of the project. 
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Construction Risk 
 
Our team will assume 100% of the construction risk.  There will be no change orders to the Town. 
 
Financing Process/Timing 
 

1. Final credit approval will be received from the chosen bank within two weeks of finalizing 
the Project scope.   Financing documents will be reviewed and approved by the Town’s 
legal counsel simultaneously. 

2. The TOWN will approve the Project and financing by adopting a resolution. 
3. Closing on our financing will occur immediately after the resolution is adopted.  

 
Project Delivery Method 
 

1. Under the terms of the BOT Agreement, the Project will be delivered for a guaranteed 
price and a guaranteed schedule.   

2. We will hold all design and construction contracts and assume all risk associated with 
them.   

3. The Town will execute a temporary construction easement to grant permission for our 
team to construct the project (no land lease needed). 

4. The remainder of programming and design will commence immediately upon our loan 
closing. 

5. Project improvements will be conveyed to the Town immediately after construction 
completion.   

6. The Town will own and operate the Project upon conveyance and will have full control 
over all decisions regarding the building. 

Advantages/Uniqueness of Proposed Delivery/Financing Model 
 

A. Town Control 
a. Control over negotiations for the sale of the building remains with the Town.  

The Town has final authority over tenant selection, sales price, and rental rates. 
b. The Project budget is guaranteed, but the Town will still retain final authority to 

approve the Project design. 
c. There will be no mortgage on the Project at any time. 
d. The Town will retain ownership of the land throughout the project.  No land 

lease or land sale is required.  We will gain access to construct the project only 
through a temporary construction easement that will expire upon construction 
completion. 

e. The Project is delivered in a design/build format maximizing project quality and 
efficiencies. 

f. The Town will own the Project immediately upon construction completion and 
without having to accelerate any payments. 

B. Timing 
a. Closing will occur immediately upon the adoption of the resolution to approve 

the Project and financing 
b. The completed Project will be conveyed to the Town immediately upon 

construction completion. 
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C. Cost Savings 
a. The agreed upon Project budget is guaranteed and we will assume 100% of 

the construction risk (i.e. – 0% chance of change orders to the Town).  
b. There is no prepayment penalty or call provision requirement.  The building can 

be sold at any time without incurring a fee or penalty. 
c. We charge absolutely no markup or developer profit on the payments (i.e – 0% 

return).  Our only profit center is in the construction of the project. 
d. There is no debt service reserve requirement. 
e. Issuance costs, including bank fee, bank counsel and developer counsel, will 

be less than $25,000. 
f. Because the Town will own the land and building, property taxes are 

eliminated as a carry cost. 
 
 

PROJECT PLANNING AND PROGRAMMING 
 

Establishing Communication and Project Organizational Structure: 
 
Good communication and a strong project organizational structure are critical to delivering a 
successful project.  Our project team will work with the town to establish regular progress meetings, 
clear lines of communication, and a project communication structure that best meets project 
goals and objectives.  Throughout the process our team will work closely with the town and 
economic development officials to create and execute a marketing plan for the facility.   
 
Refinement of Project Scope 
 
In response to the Town’s Request for Proposal and numerous meetings with town officials over the 
last year, we have developed a project scope we believe best meets the community’s project 
goals for investment and job creation.  Upon selection we will work closely with the Town to refine 
this project scope.  During this phase we will consider the following items and provide cost-benefit 
information for options as appropriate: 

 Site layout 
 Building layout 
 Type of construction 
 Docks and overhead doors 
 Electric service 
 Ventilation 
 Expansion capabilities 
 Column spacing 
 Clear height 
 Architectural features 
 Potential for green features and/or future LEED Certification 

 
Each of these items will be considered with respect to the flexibility of expansion options and 
construction cost with the shell building.  It is our goal to create a very efficient building that 
maximizes development opportunities for the community in a responsible and cost-effective 
manner.  
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SITE MASTER PLANNING 
 

Consideration will be given to how the building fits within the overall development potential of the 
Pauley Site.  If desired by the Town, site master planning can occur concurrently to the design of 
the shell building. 
 
During master planning, we propose to work with the Town and local utilities to determine 
infrastructure requirements and development needs to maximize potential for the overall site.  We 
will evaluate topography and soil conditions and develop an overall drainage plan. 

 
DESIGN AND CONSTRUCTION 
 

Delivering a well-designed and quality constructed shell building is essential to economic 
development marketability of the project.  The following sections outline our approach to the 
design and construction phases of the project and what we feel is required to create an 
exceptional experience for our project partners.  
 
Completion of Design Phase 
 
Upon selection, our team will work quickly to complete project design documents and submit them 
for agency approvals.  As a seasoned Design/Build Contractor, we pride ourselves on our ability to 
create a flexible and efficient design that will enhance the Project’s value, schedule, and 
marketability.   
 
Agency Approvals: 
 
Prior to submitting documents for state and local agency approval, Runnebohm Construction will 
set pre-coordination meetings with the Town’s planning department and other agency 
representatives to brief them on project parameters and establish expectations for reviews and 
approvals.  Runnebohm Construction will monitor and ensure delivery of all agency submittals per 
the agreed upon project schedule. 
 
In addition, prior to finalizing plans, we will establish coordination meetings with utilities to ensure 
adherence to local ordinances and utility connection requirements. 
 
Subcontractor Bidding 
 
Our team seeks to maximize local subcontractors’ ability to participate in the construction of the 
shell building.  It is our intent to engage capable local subcontractors early in project development 
to enhance their involvement in the process. 
 
We have an extensive supplier and subcontractor network throughout Indiana.  Additionally, we 
will ask the Town and other project partners to assist in identifying local vendors to be invited to bid 
on the project.  At a minimum, we will seek to hire capable and qualified contractors for the 
following trades: 

 Sitework Contractor 
 Asphalt Paving 
 Electrical Contractor 
 Aggregate Supplier 
 Masonry Contractor 
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 Landscape/Seeding Contractor 
 Painting Contractor 
 Overhead Door Contractor  

 
We have focused on developing and maintaining strong working relationships with subcontractors 
to better serve our clients.  We feel local involvement on our shell buildings is critical to the overall 
success of the project for the community. 
 
Project Management  
 
During Development and Construction Phases, Runnebohm Construction will be responsible for 
managing the projects performance, including the following: 
 

 Safety 
 Adequate Insurance Coverage 
 Quality 
 Adherence to the plans 
 Adherence to the schedule 
 Accuracy of invoices relative to work complete 

 
Runnebohm Construction will provide a full time Construction Superintendent to be onsite 
throughout the duration of the project.  Our Superintendent will be responsible for the following: 
 

 Safety 
 Monitoring all testing and construction inspections 
 Quality of work put in place 
 Adherence to the plans and schedule 
 Immediate notification to the Project Manager and the project partners of the failure 

by any party to meet the requirements for any of the above items 
 
Establishing Safety 
 
Runnebohm Construction Company takes safety very seriously.  In order to provide a safe 
project and comply with our own strict safety policies, we will establish clear project safety rules 
and procedures.  We will ensure distribution of established safety rules and procedures to all 
subcontractors and enforce strict compliance. 
 
The following is a list of specific action items that will help to ensure a safe jobsite and comply 
with applicable OSHA rules and regulations: 

 Preconstruction meetings with all personnel who will be onsite to review established 
safety rules and procedures  

 Daily cleanup of the site 
 Ongoing review of the site by our Superintendent & Project Manager 
 Weekly toolbox safety talks 
 Weekly safety inspections by Runnebohm Construction Superintendent 

 
Schedule Review and Progress 
 
Runnebohm Construction will be responsible for maintaining the project schedule and 
reviewing progress with the partners.  We anticipate scheduling regular progress update 
meetings for the with the town. 
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PROJECT MARKETING ASSISTANCE 
 

Our team will work closely with the Town of Mooresville, the Morgan County Development 
Corporation to create and implement a marketing strategy for the building that focuses on 
meeting defined job and investment goals.  In addition to identifying guidelines for sale price 
and flexible lease arrangements, we will dedicate marketing resources and use our client 
network to help identify potential tenants.  We pledge to be responsive and timely to all 
requests from the town or potential tenants and aggressively pursue opportunities to achieve 
the community’s job and investment objectives.   
 
As part of our efforts in marketing the building we anticipate providing the following services: 
 

 High quality photography for use on websites and print materials 
 High quality marketing brochures for distribution to potential tenants 
 Shell building as-built drawings and site plans 
 Online storage of electronic as-built drawings for distribution to potential tenants and 

site locators 
 Tenant Improvement/Building Expansion budgets, hard quotes, and construction 

schedules 
 Regular marketing coordination with Economic Development Officials 
 Other services as agreed upon with the partners 

 
Building Representation: 
 
Runnebohm Construction will attend all site visits as requested by the Town to represent the 
building and answer any questions from prospects, their site locators, brokers, or other 
consultants.  Our team promises to be responsive to any requests for information nearly 24-7. 
 
We will work with the Town, economic development officials and brokers to schedule 
opportunities to present information on the shell building to site-locators, industrial realtors, state 
officials, and other influencers that could direct projects to the building.  In addition to direct 
visits, we have found that openhouses for state officials, brokers, and local industry have been 
very successful in building awareness of these building opportunities. 
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SIMILAR DEVELOPMENT EXPERIENCE 
 

Our team places great emphasis on developing and maintaining good working relationships 
with local economic development organizations and local units of government.  We feel it is 
part of our corporate responsibility to be a partner in economic development in the 
communities in which we work.  As a partner, we regularly lend our services to local 
organizations and communities to assist them in attracting jobs and investment, and we strive 
to be current on tools, incentives, and opportunities available to economic development 
officials and local government that can help lead to successful projects that better their 
communities. 
 
Specifically, we focus our support efforts in economic development in the following areas: 
 

Planning, Site Selection, and Project Feasibility: 
 
We work with local economic development officials on early stage project planning and 
responses to project inquires.  This regularly includes site and infrastructure evaluations, 
preliminary project layouts, construction budgets and project costing.  We have a clear 
understanding of the time constraints generally involved in these types of projects and 
focus on providing fast and accurate responses to our economic development partners. 
 
Project Financing and Incentives: 
 
We work to maintain the most current knowledge of project finance alternatives and 
incentive tools available to communities.  We look to identify ways for communities to 
maximize their opportunities to develop or locate a project and maximize the overall 
impact to the community.  We regularly provide project estimates for use by financial 
advisors in calculating incentive opportunities and tax and economic impact.    
 
Marketing: 
 
We regularly provide marketing support to local economic development and communities 
and assist in developing promotion materials for available ground or buildings.  We also 
look to use our network of customers and prospects to identify potential prospects for 
communities. 

 
We can provide numerous examples of projects that were in part a result of our partnership 
with community economic development organizations.  Runnebohm Construction and 
Banning Engineering are active members of the Morgan County Economic Development 
Corporation and the Indiana Economic Development Association.   
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Shell Building Experience: 
 
Runnebohm Construction served as the development/construction partner for a shell building 
program in Shelby County and played a critical role in project planning, design, financing, 
construction, and marketing of all four buildings constructed through the program.  Over its 20 
year life, the Shelby County program resulted in hundreds of jobs and millions of dollars in 
investment for the community.  
 

Each project started as a 50,000 SF Shell Facility with loading docks and a compacted 
aggregate floor.  Buildings were sited to allow for a minimum expansion to 120,000 SF and 
designed with flexibility in buildout options for future tenants in mind. 
 

GM Development and Runnebohm Construction have completed projects as development 
and construction partners for a 50,000 SF shell building in Batesville, a 57,500 SF shell building in 
Miami County, and a 50,000 SF shell building in Franklin, Indiana.  A sale is currently pending on 
the Franklin Shell Building.   
 
GM Development completed a 62,400 SF Shell Building in the City of West Lafayette in summer, 
2016.    
 
GM Development also completed a 54,782 SF Shell building in the City of West Lafayette in 
December 2016.  The project was officially 100% leased-up in February 2017.  The two tenants 
are Rolls Royce (jet engine testing facility) and Purdue University.  The project included 
installation of utilities and infrastructure to support the development of additional sites within the 
new Aerospace Park. 
 
The following is a list of project references for our shell building projects: 
 

Project:  Shell Building  Current Size  Project Contact 
Phone 

Number: 

Franklin Shell Building II  50,000 SF  Sale Pending  Dana Monson, JCDC  317.736.7220 

Miami County Shell  57,600 SF  Available  Jim Tidd, MCEDA President & CEO  317.831.9544 

Batesville Shell Building  50,000 SF  Available  Sarah Lamping, City of Batesville  812.933.6100 

Franklin Shell Building I  50,000 SF  50,000 SF  Dana Monson, JCDC  317.736.7220 

Henry County Shell  50,000 SF  Available  Corey Murphy, EDC President & CEO  765.521.7402 

Banks Engineering   50,000 SF  50,000 SF  Steve Halfaker, General Manager  317.402.0181 

Metal Span (Galvamet)  50,000 SF  108,000 SF  Hector Trevino, General Manager  317.398.1100 

Seneca Medical  50,000 SF  163,000 SF  Kathy Mann, Business Manager  317.421.1724 

Triumph Controls  50,000 SF  100,000 SF  David Giles, Plant Manager  317.392.1939 
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Additional Shell Building References: 
 
Organization:  Contact:  Phone: 

City of Shelbyville  Mayor Tom DeBaun  317.398.6624 

Shelby County Development Corporation  Mr. Brian Asher  317.398.8903 

Indiana Economic Development Corp.  Ms. Jessica Tower, Project Manager  317.552.9244 

Indiana Economic Development Corp.  Mr. Kai Chuck, Asia Development Mgr.  317.232.8846 

     

  
Detailed project descriptions can be found in the project profiles on the following pages. 

 

 
 





















 

 

CURRENT SHELL BUILDING PROJECTS: 
 
WEST LAFAYETTE SHELL BUILDING #1 62,400 SF 
               

 
 
 
WEST LAFAYETTE SHELL BUILDING #2 
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